Approved For Release 2004/14/91: CIA-RDP66B00728R000300040023-8
3-4-B
25X1A
IDEA- 1804 Copy / of 5 Contract No. SP-1925 Amendment No. 5 21 MAR 1964 resident de l'illes 🗶 Lockheed Aircraft Corporation 1. 4. 1. 100 to 6 20 !/\_ Burbank, California \$1.200 2.30 2.83 Gentlemen: E4.5. 31-7-81 LEVELVEN: 000032 Reference is made to Contract No. SP-1925 dated 9 August 1961. The Government is desirous of having additional work performed and the Contractor has indicated its willingness to perform said work. Therefore, the parties hereto agree as follows: Part I - Item 6 is added which reads as follows: "Item 6. IRAN and conversion of Government owned U-2 Aircraft #362 and #348. The following items of work are to be accomplished. IRAN: Conversion from J-57 to J-75 configuration (one set of hardware as GFE); Conversion from Customer #2 to Customer #1 configuration; 25X1D In addition to the above, design, test, manufacture and installations necessary to accomplish the Navy configuration modification. This includes such effort as Gear Drop Tests, the manufacture of a spare landing gear (tail and main); wind tunnel test; manufacture of a lifting device for carrier loading and tests; underwater seat ejection tests, 25X1A installation of fuel dumping capabilities; extended flight tests to check out the Navy modification. The target and ceiling price for Item 6 is respectively. and Pursuant to the provisions of PART IV - PRICE REDETERMINATION the parties hereto have agreed upon the final price for Items 1 through 5. Said final price is 25X1A The target and ceiling price for this contract is as follows:

as covered in ApprovedeFoasideasat2007/11/01: CIA-RDP66B00728R000300040023-8 as amended through

Items 1 through 5

Target


Price

Ceiling

Price

25X1A

4. (Continued)



5. PART II - Delivery Schedule is amended to include the following:

"Vehicle No.	Receive	Fly-Away Delivery
#362	1 July 1963	2 April 1964
<b>#34</b> 8	9 Sept. 1963	6 April 1964"

6. For the purposes of liquidating Progress Payments the parties hereto have agreed upon the following interim billing prices for Item No. 6.

Vehicle #362

Vehicle #348

Reserved for redetermination

Total Ceiling Price

7. PART III - CONSIDERATION AND PAYMENT AS amended is deleted in its entirety and the following is substituted therefor:

## "PART III - CONSIDERATION AND PAYMENT

25X1A

(a) In accordance with the clause of this contract entitled "PAYMENTS" and subject to redetermination of the price in accordance with the part of the Schedule entitled "PRICE REDETERMINATION" the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the supplies and services to be furnished hereunder, the amount of

25X1A

25X1A

(b) As of the date of execution of this amendment, there has been allotted for this contract the amount of the total amount is final and the balance of is subject to PART IV - PRICE REDETERMINATION.

25X1A

8. The above results in a net increase new total funded consideration of conditions, as amended, remain unchanged.

All other terms and

25X1A

25X1A

## Approved For Release 2001 A R GIA-RDP66B00728R000300040023-8

9. Please indicate your receipt and acceptance of this Amendment No. 5 to Contract No. SP-1925 by executing the original and two copies hereof. Return the fully executed original and one copy thereof to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED LOCKHEED AIRCRAFT CORPORATION

TITLE Vice President

DATE 1 April 1964